

- **The Final 15-30 Days**

This timeframe is the most critical in ironing out development flaws for the first iOS product. It is also on par with the most development intensive phase for the iOS app, even though the app may appear nearly complete. During this phase, beta testing will begin with the iOS apps being rolled out through the Testflight service. The majority of this time will involve extraneous testing for the core iOS platform. Bluetooth data feeds will be fully integrated. Refinements to codebase and UI/UX tweaks will occur. The expectation is that at the end of this period (or sometime before), the final app approval for the 3.5" device will occur. Preparation for code migration to 4" iPhone screens as well as the iPad platform will begin to take place. There is potential that these additional iOS platforms can be completed within this 90 day period as well, but the focus and expectation is solely on version 1.0 for 3.5" iOS devices. For other delivery platforms (Mac, Win, Android), development will be heavily underway to mimic the experience of the iOS app.

Solution Screenshots (from provided design proposal)



Solution Notes

The pictures above represent provided concept designs only. Final designs, transitions, layout, etc will be determined upon implementation.